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Dear Mr. Humphrey and Ms. Martich:

This monthly status report contains information required by the Portland Harbor Superfund Site
Administrative Order on Consent.

1. ACTIONS TAKEN IN MAY 2003
The following activities were taken in May 2003 to comply with the AOC:

* Laboratory analyses of Round 1 sediment and tissue samples continued
e The LWG continued the compilation and evaluation of groundwater data at upland facilities

e The LWG continued a file review of upland sites to support source evaluation and PRP
identification

o The LWG continued the validation of available sediment chemistry data
e April 2003 Monthly Progress Report was submitted to EPA on May 8

e Proposed Fish Consumption Rates for the Portland Harbor RI/FS Human Health Risk
Assessment Technical Memorandum was submitted to EPA on May 9

e Sediment Stake Erosion/Accretion Monitoring Report was submitted to EPA on May 15

e LWG responses to EPA comments on the Draft 2002 Round 1 Work Plan were submitted to
EPA on May 16

¢ Benthic Analysis Approach Technical Memorandum was submitted to EPA on May 20

e Errata for the March 31, 2003 Revised Programmatic Work Plan were submitted to EPA on
May 29

e Historical Chemistry Data Category Reclassification Technical Memorandum was submitted
to EPA on May 30

¢ Revised Round 2A Field Sampling Plan Figure 2-1 was submitted to EPA on May 30
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o The spring 2003 acoustic Doppler current profile (ADCP) survey was performed on May 13
e The spring 2003 bathymetric survey was completed on May 29.

2. RESULTS OF SAMPLING, TESTS AND OTHER DATA RECEIVED

e Revised data validation reports were received from the third-party data validation
subcontractor.

3. SCHEDULE FOR THE NEXT TWO MONTHS
The work described in the AOC that is planned for the months of June and July 2003 includes:

+ Continue to monitor sediment stakes on a quarterly basis
e Continue processing sediment and tissue chemistry samples
e Validate laboratory data for sediment and tissues

¢ Submit validated sediment data for dioxins/furans and PCB congeners and all validated tissue
data

e Submit a report documenting the groundwater data review for upland sites adjacent to the
Portland Harbor

e Submit a technical memorandum describing the proposed groundwater risk evaluation
framework.

Pending products currently under preparation by LWG and scheduled for submittal over the next two
months are listed in Table 1.

4. PROBLEMS ENCOUNTERED, ANTICIPATED DELAYS AND SOLUTIONS

None.

5. DOCUMENTS AND ISSUES AWAITING EPA RESPONSE

EPA comments or approvals have not been received on a number of milestones and documents that have
been submitted to EPA as required by the AOC; these documents and milestones are listed in Table 2.
The LWG requests document/milestone approvals to verify that the terms of the AOC are being met and
issues are resolved to maintain progress on the RI/FS.

If you have any questions, please give me a call at (206) 241-5185.

Sincerely,

Betsy Striplin

RIFS Coordinator

Copies: LWG Repository
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Table 1. Status of LWG Products Pending Delivery to EPA (June/July 2003).

Deliverable/Milestone Description

Status

Review/Submittal Dates

Groundwater Data Review Report

In preparation

Expected submittal date June 2,
2003

First tissue conventionals, PCB Aroclors,

In preparation

and pesticides data packages for validation
by EPA

Expected submittal date June 3.
2003

First tissue SVOCs data package for
vahdation by EPA

In preparation

Expected submittal date June 16,
2003

First tissue PCB congeners data package
for validation by EPA

In preparation

Expected submittal date June 20,
2003

First tissue dioxins/furans data package for

In preparation

validation by EPA

Expected submittal date June 25,
2003

First sediment PCB congeners and
dioxins/furans data packages for validation
by EPA

In preparation

Expected submittal date June 25,
2003

First tissue butyltins data package for
validation by EPA

In preparation

Expected submittal date June 27,
2003

Proposed Groundwater Risk Evaluation
Framework

In preparation

Expected submittal date July 11,
2003

Underline indicates text change from LWG’s May 16, 2003 letter regarding pending requests.
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Table 2. Status of EPA Pending Review of Portland Harbor Deliverables (May 31, 2003).

Deliverable/Milestone Description Date of Draft Date EPA Comments Received | Status/Action Taken
Deliverable or Request

Technical Memorandum: Proposed December 20, 2001 Pending Pending

Database Approach

Technical Memorandum: Data Quality December 20, 2001 Pendin Pending

Objectives for Historical Data

STA/Historic Bathymetry Integration April 26, 2002 Pending Pending

Report

SPI Survey April 26, 2002 Pending Pending

Historical Database April 26, 2002 Pending Pending

Work Plan June:7,2002 August 15,2002 (EPA partner (Revrsed) Programmatlc Work]’la_n_
comments), February 26, 2003 submltted March 312003
(Official EPA comments)

Round | FSP June 14, 2002 ‘August 15, 2002 (EPA partner Rolled into:September;10,:2002
comments), February 26, 2003 propose 'ﬂeld samplmg péan'fbased
(Official EPA: comments) on unofﬁclal comments recelved

August15,2002
Draft Round 1 QAPP Jurie 14,2002 August 15, 2002 (EPA partnet See October 11,2002 Submittal

comments); February 26, 2003
(Official EPA comments)

Fish Tissue Sampling SOP for Round 1A

July-19; 2002

Conditional Approval July 22; 2002

Fish Tissue Compositing & Shipping SOP, | August 8,2002 Condltlonal ‘Approval Aligust21:
2002
Fish Tissue Homogenization & Shipping; | August 8, 2002 Approval August 21,2002

and Axys Homogenization SOPs
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Table 2. Status of EPA Pending Review of Portland Harbor Deliverables (May 31, 2003).

Deliverable/Milestone Description

Date of Draft

Deliverable or Request

Date EPA Comments Received

Status/Action Taken

Round | Sampling Program Proposal

September 10; 2002

Conditional ‘Approval Septémber
20,:2002

Revised Round I' QAPP Ogtober-11, 2002 October 30, 2002 See Noveniber 1,200 submittal
2" revision to Round-1. QAPP Novemiber.1,.2002 Conditional Approval November.4)
2002

Written Approval Round 1 Field December 3, 2002 EPA initially requested, and Pending
Activities received, summary of R1 Field

activities. Submittal date February

28, 2003.

EPA subsequently requested, and

received, detailed field sampling

report. Submittal date April 3,

2003.
Plant and Amphibian Reconnaissance February 2003 Pending Pending
Survey Technical Memorandum
Seep Reconnaissance Technical February 18, 2003 Pending Pending
Memorandum
Summer 2002 Bathymetry Data Report February 26, 2003 Pending Pending
Summary of Round 1 Field Activities February 28, 2003 Pending Pending
Seep Recon Technical Memorandum March 6, 2003 Pending Pending
Round 1 Field Sampling Report March 14, 2003 Pending Pending
Programmatic Work Plan March 31, 2003 Pending Pending
Adnlt I amnrav Harvect Technical April 4, 2003 Pending Pending
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Table 2. Status of EPA Pending Review of Portland Harbor Deliverables (May 31, 2003).

Deliverable/Milestone Description

Date of Draft
Deliverable or Request

Date EPA Comments Received

Status/Action Taken

Memorandum
Hydrodynamic/Sedimentation Modeling April 4, 2003 Pending Pending
Approach Technical Memorandum
Round 2A Ficeld Sampling Plan April 17,2003 Pending Pending
Proposed Fish Consumption Rates May 9, 2003 Pending Pending
Technical Memorandum
2002 Sediment Stake Erosion/ Accretion May 15, 2003 Pending Pending
Monitoring Report
Response to EPA comments on Round 1 May 16, 2003 Pending Pending
RI/FS Work Plan and Field Sampling Plan
(Revised) Benthic Analysis Approach May 20, 2003 Draft submitted January 13, 2003; | Pending
Technical Memorandum comments on draft received
through verbal communications in
management and subgroup
meetings, as well as in written
comments.
Comments on revision pending.
Historical Chemistry Data Category May 30, 2003 Pending Pending

Reclassification Technical Memorandum

Underline indicates text change from LWG’s May 16, 2003 letter regarding pending requests.

Shading indicates action completed.
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